SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:41PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 008 Const Calendar Day: 163 Date: 18-Feb-2010 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:30 AM  16:30 PM Break: 00:30 Over Time: 01:30
Federal ID:
Location:
Reviewer:  Liu, Tai-Lin Approved Date: 01-Apr-10 Status: Approved
Weather
Temperature 7 AM 40 -50 12 PM 50 -60 4PM 50 - 60
Precipitation Heavy Fog (AM) Condition Fog (AM) Overcast (PM)

Working Day If no, explain:

Diary' Dispute
General Comments

[]

The main operation for the morning is pushing Lift 3E into position. While this is going on some workers
are preparing for welding of the top deck of Splice 1. Their hope is to begin this afternoon, but most likely it
will be tomorrow since steel is wet from the heavy fog. At the end of the day yesterday they had installed
the welding access on both sides of the OBG for the welding of the Side Plates. They also measured the
root gaps and other dimensions of the fit up yesterday all the way around the joint.

When Sami Daouk and | went into the OBG to see Splice 1, there were no workers performing any work.
When we left, the foreman Daryl said that he was removing scaffolding from the Splice 1 location and also
preparing for Splice 2. Some scaffolding has already been erected for Splice 2 at the East end of Lift 2E,
and it will be slid toward 3E once it is in position. This will allow workers to bolt up the U-Ribs.

| attended a meeting at 0900 hours with Bob Brignano to go over some concerns about bolting and
Submittal 1309. From 0930 to 1030 | attended the Core meeting to go over communication between
METS, ABF, and Caltrans.
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